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Commissioner3

From: Joanna Bryan <jeb@jebryanlaw.com>

Sent: Wednesday, November 06, 2013 11:55 AM

To: Llanier@gulfcounty-fl.gov

Cc: ‘Kari Summers'; commissioner3@gulfcounty-fl.gov

Subject: Fw: Americus Ditch Project - Documentation

Attachments: Americus Ditch.pdf

Lynn:

Please include the attached information in the information packet for November 12th.
Thanks,

Joanna

From: Joanna Bryan <jeb@jebryanlaw.com>

To: jeb@jebryanlaw.com

Sent: Wed, Nov 6, 2013 16:35:14 GMT+00:00
Subject: Fw: Americus Ditch Project - Documentation

Joanna E. Bryan, P.A.
Attorney at Law

202 Marina Drive, Suite 301
P.O. Box 912

Port St. Joe, FL 32457
850-227-2525
Jeb@jebryanlaw.com

From: George Norris <George.Norris@TheNorrisAgency.com>
To: jeb@jebryanlaw.com

Sent: Wed, Nov 6, 2013 15:59:11 GMT+00:00

Subject: Americus Ditch Project - Documentation

Thank You,

ol :dlHd 9- AONE10Z
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Americus Ditch - Additional Information Request

Mon 9/2/2013 7:58 PM

From: commissioner3@gulfcounty-fl.gov
To: Donald Butler

Don,

As you are aware I have presented some of my preliminary findings relating to contract
documentation deficiencies associated with the Americus Ditch Project at the August 27, 2013
Gulf County BOCC meeting. This memo is being sent as a follow-up to my comments during that
meeting. I am requesting that you carefully review my initial findings which are noted below for
your ease of reference. Subsequent to your review of my findings and your own review of the file,
I respectfully request that you respond to the questions that are posed at the end of this memo.
Spedifically, I offer the following for your consideration:

AMERICUS DITCH PROJECT

Contractor: Balley & Sons’ Diversified, Inc. - Bradley G. Bailey, President - Wewahitchka
Date of Bid: October 19, 2007 Date of Contract: October 23, 2007
Amount of Original Contract: $329,269.18 Final Contract Amount: $344,883.57
Date of Notice To Proceed: January 2, 2008 Engineer: Preble-Rish

INSURANCE DEFICIENCIES:

No Proof of Workers' Comp - No COI provided - No Proof of Workers' Comp provided at
time of bid - No work comp coverage in Florida at time of bid or signing of contract or
| commencement of job

| * Unlimited liability for Guif County to allow contractor to work without workers' comp
| : General Liability - No language for Additional Insured Status - Rating of carrier?
Bond Deficiendies:

| NO BID BOND PROVIDED AT TIME OF BID! Letter from bonding agent (Bowditch
i Insurance) stating that the single job bonding limit for Bailey was $250,000 was provided at time
| of bid - which on its face is far less than the $329,269.18 which was bid by Bailey & Sons’

Huge violations of bidding terms - Bid Bond was due at time of bid - Performance Bond
was due within 10 days of contract signing on October 23, 2007 - Thus PBond due on November
2, 2007 - or forfeit Bid Bond - but no Bid Bond to forfeit.

Final Performance Bond not provided until January 16, 2008

Americus Ditch - Additional information Request 9/8/2013 4:42 PM http/mail.gulfcounty-fl.gov/Main/frmMessa. ..
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Agreement says that work would commence within 10 days of Notice To Proceed and that

work would be completed within 120 days - Notice To Proceed was dated -January 2, 2008.
Work should have commenced by January 12, 2008. Final Application & Certification For
Payment was dated October 9, 2008. This final payment approval was 151 days past the time
that the project shouild have been completed. Liquated damages specified in the contract were
$250 per day. Total penalty due from contractor should have been approximately $37,750,

As of August 1, 2013 Gulf County personnel have repaired 130 leaks associated with this project
at a cost of $37,926.74. At this time county personnel are aware of approximately 16 additional
ieak problems that will need to be addressed at a yet to be determined cost.

Questions relating to the Americus Ditch Project:

1.

2.

Americus Ditch -

Who had the responsibility to review and approve the documentation submitted with the bid
as being satisfactory?

Who approved and awarded this bid? Name of person or persons who made this decision.
(Don, I know that you stated during the meeting that the BOCC awarded the bid. I
understand that they uitimately made the award, however unless times were different then
the BOCC did not review the underlying documents. I need to know who had that
responsibility.)

. Why would bid have been approved when the bonding agent for Bailey & Sons indicated that

they could not bond for the amount of the bid? A bid bond was a required element at the time
of bid in order to qualify as a bidder - so why would they have been allowed to bid and why
would they have been awarded the bid without the proper bid bond?

. Why would this bid have been approved without proof of workers' comp when faillure to have

workers' comp is a felony in the state of Florida? And when proof of workers’ comp was a
required element in order to be an approved bidder? Was proof of workers' comp ever
required or obtained from Bailey & Sons?

. Who made the decision not to pursue liquidated damages? Given that there was bond in

place the pursult of liquidated damages would have required nothing more than making a
daim on the bond.

. Who made the decision not to pursue repair costs associated with the shoddy work?
. What efforts or financial contributions has Guif County seen from the Project Engineer

Preble-Rish regarding the problems and costs relating to this project?

. Another required element of this job was that the contractor be FDOT qualified. Accordingly,

please provide me with a copy of the Certificate of Qualification from the FDOT for Bailey &
Sons that was obtained as part of this contract award.

Please provide me with the name and title for the person(s) who executed each of the draw

request approvals. It appears that these were executed by various persons and I am unable
to read their names.

Additional Information Request 9/8/2013 4:42 PM http://mail.gulfcounty-fl.gov/Main/frmMessa...
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10. Please provide me with the total amount that has been expended for engineering fees

related to this project.

11. You stated in the BOCC meeting that the then BOCC made all decisions regarding this bid and
subsequent contract. Please provide copies of all correspondence from Preble Rish, yourself,
or other staff members advising the BOCC of the issues described above.

I greatly appreciate your assistance in darifying my understanding of the process that was
followed with this project. I ask your patience in advance in that I do anticipate the possible
need for additional information and darification regarding this matter once I've reviewed the
information I expect to receive from you pursuant to my request above.

Best Regards,

Joanna Bryan

Americus Ditch - Additional Information Request 9/8/2013 4:42 PM http://mail.gulfcounty-fl.gov/Main/frmMessa...
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Donald Butier

From: commissioner3g@guifcounty-A.gov
Sent: Sunday, July 28, 2013 6:22 PM
To: Donald Butler

Ce: Lynn Lanier

Subject: Americus Ditch Information
Don,

Per the public inquiry made by my constituent Mr. Bill Koran during
his address to the BOCC at our regular meeting of July 23, 2013 |
respectfully request that you provide me with the following
items/information pertaining to the Americus Ditch Project:

N

Bid tabulation sheet

Original Contract

Payment and Performance Bond

Certificate of Insurance provided to Gulf County by the contractor
Certificate of Insurance provided by the Project Engineer

Design Engineer - Is this the same as the Project Engineer?
Change Orders

Progress payment requests & approvals by the project engineer
Date of project completion
Final contract amount

Number of times that county personnel have worked on this

project since its completion date

v+ Total cost to Gulf County for personnel and equipment utilized on
this project since its compietion date

1
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- Any and all known problems relating to this project which are still
unresolved and ongoing

- Any and all potential problems relating to this project

» Any other relevant information which | may have neglected to
request that you feel would be beneficial to the understanding of this
project

Let me thank you in advance for your assistance in providing this
information.

Joanna

Joanna Bryan
County Commissioner
850-340-0013
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Carrier Location information

Return to Search Page

Employer Information
Employer Name Employer Type NAICS Code
| BAILEY & SON'S DIVERSIFIED INC | CCRPORATION | 238220 |

Coverage History

» . .
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?0\. l\%‘ S 1S lass Code” Date 20 12:01 AM. Carrler Office  Policy Number ©\
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View RETAILFIRST v
Locations 6229 May 11:2006 May 11 2007 INSURANCE COMPANY 2035747 NO
‘Represents the Govarning Ciass Code associated with the Named insured on the policy,
as reported by the Insurance Carrier, and is not validated as cosrect.
‘ Exemption Listings
‘ Al
| S er‘\"' < [No Officer Examption of Coverage Listings |
i x an Owner Election Listings
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Good Morning:

Our records do not show that Bailey & Sons, Diversified, inc., was prequatified to perform road and
bridge construction work estimated at over $250,000 during 2007/2008. Prequalification is not required
for jobs under $250,000.

For prequalification information pertaining to contractors and consultants who do not perform road and
bridge construction work, please contact our Procurement Office. Their website, including contact
information, is found at:

http://www.dot.state.fl.us/procurement/

If you have any other questions, you can contact me as indicated below. Thank you.

Darlene M. Anderson
Prequalification Supervisor

Contracts Administration Office
Florida Department of Transportation
Darlene.Anderson@dot.state.fl.us
PH: (850) 414-4018

Fax: {850) 414-4946
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PREBLE-RISH, INC. \ LETTER OF TRANSMITTAL

324 Marina Drive

Port St. Joe, FL 32436

(850) 227-7200 DATE January 3, 2008
FAX (850) 227-7215 PROJECT # 3181
TO:  Gulf County Administrator’s Office FROM Bill Kennedy

ATTENTION Don Butler, County Administrator

1000 Cecil G. Costin Sr. Blvd.

SUBJECT Gulf County Road Bond Project
Port St. Joe, FL 32456 Americus Ditch
WE ARE SENDING YOU X Attached O Under separate cover via
the following items:
O Prints O Specifications O Copy of Letter
O Change Order 0 Submittal Data O Other
COPIES DATE NO. DESCRIPTION
I Bailey & Son’s Diversified Pay Request
|
| THESE ARE TRANSMITTED as checked below:
' O For approval &1 Approved as submitted
X] For your use O Approved as noted
O Asrequested O Forreview and comment
0 Other: O For BIDS due 20
REMARKS:
COPY TO: 0 w/ attachments O w/o attachments

O w/ attachments O w/o attachments
0 w/ attachments O w/o attachments

SIGNED:

10
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DATB  (Colwen G oo G703)

1
-
APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAOE ONE OF ONE: PAGES ONE
TO OWNER: PROJECT: 3.181 APPLICATION NO. \
Gulf County Board of Ametious Ditch Project Kx
Covnty Commissioners
PERIOD T0:
FROM CONTRACTOR: VIA Engineec:
Bailey & Son's Diversified PREBLE-RISH Ine.
3844 Hwy 22 PROJECT NOS:
Wewshitchka, F1 32465
CONTRACLT FOR: CONTRACT DATE: 121872007
CONTRACTOR'S APPLICATION FOR PAYMENT The srdersigned Contraciar omtifies thet tw the best of e
Application is made for peyment, s shown below, i cormection with the Condract, informatisn snd belief e Work coversd by this Applicetion fer Payment hat besnt
Coutimation Shaet, AIA Documeat G703, it sttached. complated in s90ordancs with the Contract Discumants, thal o] ssacusds bave been paid by
the Coulrecter for Wark for which previons Cortificates for Pryment wers issued and !
peymants recetved fhom the Owner, and thet onerent payment shows hoveia is now due. h%t. A bAV
cveetog,
1. ORIGINAL CONTRACT SUM s 329.269.19 .b&w..o
2. Not chango by Chaage Ordens .".ﬁ.s.. Py L
3. CONTRACT SUMTO DATE (Line 1 & 2) $ 3 :
4. TOTAL COMPLETED & STORED TO w%\ 3 3 .
3. RETAINAGE: . x x '
a 10 % of Comploked Week ] 887 o
Cohuws D+ onG03) Pyt
... t&na&fnr_ a
.ﬂﬂmaqas

Tots] Retainapes (Lines 35 + b or

Totsl ia Cotumn 1 of G703)
6. TOTAL BARNEDLESS RETAINAGR

Ia sccerdsnce with the Contract Domments, besed en en-aide obscrvations aad the data
cumpriskng the applicatian, the Archisect cartifies o the Owecr that to e bast of the
Architets knewladgs, informetion aad belief the Work hss progremed ae indicated,

the qality of the Werk is ja accandance with the Contract Decuments, and the Centmactor

" PAYMENT (Line § frosc peios Cactificats)

8. CURRENT PAYMENT DUE is sutiied 1o peymant of the AMOUNT CERTHER
9. BALANCE TO FINISH, INCLUDING RETAINAGE s °
(Line 3 Sese Line 6) AMOUNT CERTIFIED..... ... s @ va [-§-08
[ ORCEORDERSUMMARY [ ADDITORY T DEOOCTIONY ) diffora from T Srcnant applied. Initial all figures on this
™ Toks] chasgas approved Sheet \u.-&.amuisai-. . .h..s&,.
{n provious monthe by Owner
Totsl spproved this Mosth - o \Q\Bm
TOTALS $0.00 $0.00 e Cotioes it ._rgsdﬁwrzlries?
NET CHANGES by Chungs Order $0.00 gadit o oy ighe o ths Ot 0 Comtnnir win 1 CeineB U . APPROVED

AA DOCUMENT Q07 - APFUICATION ANG CENTIFICATION FOR PAYMENT - 1982 EDITION - AR - OW82 THE ANEROCAN NETITUTE OF ARDMTRCTS, a&ﬁis;;-x.g
Users may obtsin validetion of this document by requesting a completed AIA Document 0401 < Castification of Document's Authenticity from tha Licanese.

ACCT. # 414y .._p.mooo

APPLICATION AND CERTIFICATION FOR PAYMENT - 00098 1




18/19/2087 15:25 9948550828 BOWDITCH INSURANCE —

Bowditch s s

A Dreinior of SevitCamp Sab® Smgmreent

107 Cavnry 21 Dyve SUlE 200 32216

PO Bax 16407

o FL 3146

Fax 904850020
October 19, 2007 -

(1) N big \)L"C"

M. Bil] Willisms, Chiairman _ fans
Gulf County Board of County Commissioners (2)9.’;\5\6 Ju\()
1000 Cecil G. Costin Sr. Blvd., Rm 148

Port St. Joe, FL. 32456
FAX: 850-229-1990

Re: Bailey & Sons Diversified, Inc. Bid Bond
Project Name: Americus Avemue Ditch Pipe Installation

Dear Sirs:

Guide. Wlﬁlemhmjectisq:pmvedonimmmmwey&mm
has the sbility to bond single projects up to ap amount of Two Hundred sod
Mdoﬂusﬁﬁmmmﬂw@tgﬁmwwm.

If awarded this job, American Contractors Indemmnity Company will issue & Performance
& Payment Bond to the County provided the contract is acceptable to the contractor and
the surety.

Unfortunstely, there were changes in the bid specs which delayed the delivery of a bid
bond to meet the deadline today at 4:30 p.m. anemeptﬂuldmrmgoodﬁmofﬂ:e
contractor’s ability to provide a Payment and Pexformance Bond.

If we can be of service or should you have any questions, feel free to contact us.
Sincerely,

Bowditch Insurance Corporation

(%

D:vxd, L. Cain
- A¥orney In Fact for American Contractors Indemnity Company

cc: Bailey & Sons Diversified, Inc.

12
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AMERICUS AVENUE
DITCH

NOTICE TG RECE!VE
SEALED B8t0S
810 #0708-01

The Guit County Board of
County Commissionars
will receive sealed Dids
from any qualified person,
company of Corporation
wlerested N constructing:

AMERICUS AVENUE
DITCH PIPE INSTALLA-
TION

can be oblained at
Prebie-Rish, inc., 324 Ma-
rna Dove, Port St Joe,
Flonda 32458, (85Q)
conform to  Section
287 133(3) Fiorida Stat-
utes, 0 public  entity
crimes.  Cost for Plans
and Specifications wil be
$ 15000 persetand s
non-efundabie. Checks
should be made payable
1 1o PREBLE-RISH, INC.

Thes project consists of in-
staling ADS pipe_ang
miets in Americus Ditch
Pipe sizes range from 24"
o 60" in diameter.

shail be FOOT
for the type work they will
hbe providing. .

Completion date for these
projacis will be 120
days from the date of the
[ Nolice to Praceed prasen.
| ::r o he successiul Hid-

(quuidatod damages for

failure 10 compiete the
project an the speced
date wi! be set at $250.00
per day.

Please submit four (4)

copes of your big and -

dicate on the envelope

YOUR COMPANY NAME,

that this is a SEALED BIC,

;n% welude the BID NUM-
E

Biis will be recevad until
4:30 p.m, E.T. on Fnday,
October 19 .| 2007, at the
Gult County Clerk’s Office,
, Gut County Counhouse,
+ 1000 Cecil G. Cosun Sr.
: Bvd., Room 148, Port St
Joe, Flonda 32456. Bids
will be opaned at tnis
Same location on Monday,
Octooer 22, 2007. at 10:00
am. E7T

The Board of County

Commissioners resarves

the right 10 waive informal- |

ities in any bud. to accapt |
't and/or reject any or all

bids, and to accapt the bt

that in their udgment wit
! be in the best intergst of
| Gut County.

1 you nave any questians,
piease cal Bill Kennedly at
(880) 227-7200 or Travis
ushice at (850) 522-0644. -

| BILL WILLIAMS
i CHAIRMAN

|
, i
' Ad #2007-107 f
{ Bublish: October - Y >
2007 2

-

i
Plans and specficatons

-—

r Al SUBCONTRACTORS
L Qualfi

13
PROOF OF PUBLICATION

THE STAR

Published Weekly at 135 W. Hwy 98, Port St Joe, Guif County, Florida

STATE OF FLORIDA,
COUNTY OF GULF

Before the undersigned authority personally appeared Tim Croft who de-
poses and says that (sihe is Editorial Manager ot The Star, a week-
iy newspaper printed in the English language and of general circula-
tion published in the City of Port St. Joe, Fiorida, in said county and state,
RS TP ( B !3
was published in said newspaper weekly for a period of 2__ weeks
Consecutively, beginning O Yaet N 2607 v
andending_OCtohac M . 2067

said publication being on the following datas: !6!‘-! e l()_'/ﬂ

and that the attached notice

Deponent further says that Tne Star has been continuously published as a
weekly newspaper issued each Thursday and has been entered as second
class mail matter at the post office in Port St. Joe, Guit County, Florida, for a
period of more than one year next preceding the first pubiication of the attached
copy of advertisement; and deponent further says that (s)he has neither paid
nor promised any person, firm or corporation any discount, rebate, commission

or refund for the purpose of securing this advertisement for publication in the

%ﬁ%@@

Swom to and subscribed before me

this H day of
ellor s 2007

frs Con

said newspaper.

Edit\*;fai Manager

Rengg Carr
> ~arroj

Sonang 1, '-Fm‘z 1&15.0 10
Torn

13
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PROJECT # 003.181
AMERICUS AVENUE DITCH
NOTICE TO RECEIVE SEALED BIDS
BID #0708-01

The Gulf County Board of County Commissioners will receive sealed bids from any qualified
person, company or corporation interested in constructing:

AMERICUS AVENUE DITCH PIPE INSTALLATION

Plans and specifications can be obtained at Preble-Rish, Inc., 324 Marina Drive, Port St. Joe, Florida
32456, (850) 227-7200. The bid must conform to Section 287.133(3) Florida Statutes, on public
entity crimes. Cost for Plans and Specifications will be $ _150.00 per set and is non-refundable.
Checks should be made payable to PREBLE-RISH, INC.

This project consists of installing ADS pipe and inlets in Americus Ditch. Pipe sizes range from 24”
to 60” in diameter.

| X&*Aﬂ SUBCONTRACTORS shall be FDOT Qualified for the type work they will be providing. sl
B = " —vanna) -

l Completion date for these projects will be _120 _days from the date of the Notice to Proceed ) +
presented to the successful bidder.

!
l (—\W for failure to complete the project on the specified date will be set at $250.00 |
%‘ ] &day. gﬁu &

Please submit four (4) copies of your bid and indicate on the envelope YOUR COMPANY NAME,
that this is a SEALED BID, and include the BID NUMBER.

Bids will be received until 4:30 p.m., E.T., on Friday, October 19 , 2007, at the Guif County Clerk's
Office, Gulf County Courthouse, 1000 Cecil G. Costin Sr. Blvd., Room 148, Port St. Joe, Florida
32456. Bids will be opened at this same location on Monday, Qctober 22,2007, at 10:00 am., E.T.

The Board of County Commissioners reserves the right to waive informalities in any big‘ to accept
and/or reject any or all bids, and to accept the bid that in their judgment will be in the best iterest of

Guif County.
If you have any questions, please call Bill Kennedy at (850) 227-7200 or Travis Justice at (850) 522-
0644,
BILL WILLIAMS
CHAIRMAN
Publication Dases: October ¢ & 11, 2007
Ad #2007-107
Ad Size: Legals

Invoice: Gulf County BCC

ADVERTISEMENT FOR BIDS-00010

pem  amm s SSA SEE MW AW SAE AR
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AMERICUS DITCH PROJECT # 003.181

SECTION 00080-NOTICE OF AWARD

TO: _ Bailey & Sons Diversified, Inc.
| 3844 Highway 22
i _Wewahitchka Fl, 32465

PROJECT DESCRIPTION: AMERICUS AVENUE DITCH PIPE INSTALLATION
The OWNER has considered the BID submitted by you for the above described WORK in
response to its Advertisement for Bids dated _ October 19 ,20_07 _, and Information for Bidders.
You are hereby notified that your BID has been accepted for items in the amount of
$329269.18 . You arg reguired by the Information for Bidders to cxecute the Agreement
4,_ and furnish the required CONTRACTOR'S Performiance BOND, Payment BOND, and certificates of
insurance within ten ( 10) caleg% days from the date of this NOTICE to you. i
If you tail to execute said Agreement and to furrush said BONDS within ten (10) calendar
days from the date of this Notice, said OWNER will be entitled to consider all your rights arising out
of the OWNER's acceptance of your BID as abandoned and as a forfeiture of your BID BOND. The
OWNER will be entitled to such other rights as may be granted by law. B
You are required to return an acknowledged copy of this NOTICE OF AWARD to the

OWNER.
é/); Dated this _23rd _~_ day of

By:
Title: C

ACCEPTANCE OF NOTICE

Receipt of the above NOTICE OF AWARD is hereby acknowledged

By: &Qﬂga + Son's Dwersifed, Tnc.  (Company Name).

This the A3rd  day of Qctober , 2007 .
BYM (Print and Sign Name).

Title: _ President

NOTICE OF AWARD-00080 1
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AMERICUS DITCH PROJECT # 003.181

SECTION 00050-AGREEMENT

THIS AGREEMENT, made this _23rd  day of __OQctober __, 2007 , by and between
Guif _County Board of Coypty Comumissioners, hereinafter called "OWNER" and
Bailey & Sons Diversified. Inc. , doing business as Corporation (an individual, a

parmership, or a corporation), hereinafter called "CONTRACTOR". WITNESSETH: That forand

in consideration of the payments and agreements herein after mentioned:

1. The CONTRACTOR will commence and complete the construction of the AMERICUS
AVENUE DITCH PIPE INSTALLATION.

2. The CONTRACTOR will furnish all of the materials, supplies, tools, equipment, labor,
and other services necessary for the construction and completion of the PROJECT described herein.

3. The CONTRACTOR will commence the work required by the CONTRACT
DOCUMENTS within 10 calendar days after the date of the NOTICE TO PROCEED and will

complete the same within __120 __ days unless the period for completion is extended otherwise by
the CONTRACT DOCUMENTS.

4. The CONTRACTOR agrees to perform all of the work described in the CONTRACT
DOCUMENTS and comply with the terms therein for the sum of

two_hundred si ine and 18/100—-——-- dollars
{8 329,269.18 ) as shown in the BID SCHEDULE.

5. The term "CONTRACT DOCUMENTS" means and includes the following:
(A) ADVERTISEMENT FOR BIDS
(B) INFORMATION FOR BIDDERS
(C) BID SUMMARY

AGREEMENT-00050 1
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(D) BID
(E) BIDBOND
(F) AGREEMENT
(G) PERFORMANCE BOND
(H) PAYMENTBOND
@ NOTICE OF AWARD
4] NOTICE TO PROCEED
(K) SCHEDULE OF VALUES
(L) APPLICATION AND CERTIFICATION FOR PAYMENT
(M) CHANGE ORDER
) STORMWATER POLLUTION PREVENTION PLAN INSPECTION REPORT F ORM
(0) GENERAL CONDITIONS
(P) SUPPLEMENTAL GENERAL CONDITIONS
(Q) NOTICE OF SUBSTANTIAL COMPLETION
(R) DRAWINGS prepared by Preble-Rish, Inc.
! S) SPECIFICATIONS prepared or issued by Preble-Rish, Inc.

(T) ADDENDA

No. __1 ,dated ___October 17 ,2007 .
No. , dated 20
No. , dated ,20_
No. , dated .20

6. The OWNER will pay to the CONTRACTOR in the manner and at such times as set forth
in the General Conditions such amounts as required by the CONTRACT DOCUMENTS.

7. This Agreement shall be binding upon all parties hereto and their respective heirs,

executors, administrators, successors, and assigns.

AGREEMENT-00050 2
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IN WITNESS WHEREOF, the parties hereto have executed or caused to be executed by their
duly authorized officials, this Agreement which shall be deemed an original on the date first written
above.

(SEAL) OWNER:

(Please Type) (Please Type)

TITLE Uerk Exacuctive A TITLE _Chairman
(SEAL) CONTRACTOR:
ATTEST:

NAME_ Touwan Kopinsky NAME _fxad @ailey
(Please Type) ' (Please Type)
TITLE Cler Execudive Pdwwistratne ADDRESS 2844 Wighwaydd

Mewandchea Fle 33465

END OF SECTION 00050

AGRCEEMENT<00030 3
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CONSULYTING ENGINEERS & SURVEYORS

PREBLERISHINC /£
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| DATE

INVOICE #

5/8/2Q07

|BILL TO:

Gulf County

Board of County Commissioners
1000 Cecil G. Costin Sr. Boulevard
Port St Joe, FL 32456

RE:_Guif County Road Bond Project

] Q%Q

65171

L

[ TERMS | PROJECT

]

Services through 4/28/07 Due.on Receipt 3.181
L CONTRACT BREAKDOWN |
Completed
Estimated Amount Amount Amount
Construction Percent Completed Previously Due This
Task Costs Complete  To Date invoiced Invoice
Design Fees:
Resurfacing @ 4% $2,754 525.71 100% $110,181.00 $110,181.00 $0.00
New Construction @ 7% $2,702 474 29 100% $189,173.20 $189,173.20 $0.00
Inspecticn @ 2.5% 0% $0.00 $0.00 $0.00
Arnericus Ditch Permitting $8.215.00 100% $8,215.00 $8,215.00 $0.00
$5,465,215.00 $307,569.20 $307.569.20 § -
Americus Ditch Engineernig
Construction 7% $1,000,000.00 75%  $70,00C.00 $52.500.00 $17,500.00
Inspection @ 2.5% 0% $0.0C $0.00 $0.00

A |
BCC APPROVED (Zoq’é i}

DATE SQIOME T 0. Y

\
O
\
3
O
-
a
L
2
a7

TOTAL AMOUNT DUE $

PLEASE REMIT TO OUR PORT ST, JOE ADORESS.

Port St. joe

324 Maring Drive
Part St. joe, FL 32456

PHONE: 850.227.7200 FAX:850.227.7215

PHONE: 850.522.0644 FAX:850.622.1011

ol
=3
. =
L X =
:.‘ . [
5 i p LY
z
M =
a- -
wr— .
< g
—
Panama City : Santa Rosa
203 Aberdeen Parkway 5365 Scenic Highway 30A, Suite
Panama City, FL 32405 ; Santa Rosa Beach, FL 32459

17.,500.00

102

PHONE: 850.231.3902  FAX:860.231.0157 19




KEFUSING TO REMT TO PERSONS
BECAUSE THEY HAVE CHILDREMN IS
ALMOST ALWAYS AGAINST THE LAW.

LIVE FREE

For more information regarding Fair Housing or to file a
complaint, please contact HUD at the phone number
above, or Towan Kopinsky, Gulf County Grant
Coordinator at (850) 229-6144.

Ad ¥ 2012 129
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JOB NOTICE

The Gulf County Board of County Commissioners is accepting applications for one full-
time Laborer for our Public Works Department. Starting salary is $11.9391 per hour.
This is a bargaining unit (Union) position with full benefits. Applications and a complete
job description are available in our Human Resources Office (1000 Cecil G. Costin, Sr.
Blvd., Port St. Joe), or at www.gulfcounty-fl.gov

Applications will be accepted until 5:00 p.m., E.T. on November 20, 2013 at the Gulf
County Human Resources Office. For more information, please contact Brett Lowry,
Deputy Administrator at (850) 229-5335 or Denise Manuel, Central Services Director at
(850) 227-2384.

Gulf County enforces a Drug-Free Workplace Policy and is an Equal Opportunity/
Affirmative Action Employer.

/s/ Tynalin Smiley, Chairman

Attest: /s/ Rebecca L. Norris, Clerk

Dates: November 7, 2013 & November 14, 2013
Ad: #2013-123
Invoice: Gulf County Board of County Commissioners

Ad size: Classifieds
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NOTICE TO RECEIVE SEALED BIDS
BID NO. 1314-03

The Gulf County Board of County Commissioners will receive sealed bids from any qualified person, company
or corporation interested in providing construction services for the following project:

STUMPHOLE REVETMENT PHASE VI (PRI Project #3.252)

This project will include approximately 330 LF of additional armoring of the area known as the Stumphole which
is located on Cape San Blas, South Gulf County, Florida.

Plans and specifications can be obtained at Preble-Rish, Inc., 324 Marina Drive, Port St. Joe, Florida 32456,
(850) 227-7200. The bid must conform to Section 287.133(3) Florida Statutes, on public entity crimes. Cost for
Plans and Specifications will be $50.00 per set and is non-refundable. Checks should be made payable to
PREBLE-RISH, INC.

Completion date for this project will be 180 days from the date of the Notice to Proceed presented to the
successful bidder. Liquidated damages for failure to complete the project on the specified date will be set at
$500.00 per day.

Please indicate on the envelope YOUR COMPANY NAME, BID NUMBER and that this is a sealed bid for the
“Stumphole Revetment Phase VI” project.

Bids will be received until 4:00 p.m. Eastern Time, on December 6,2013, at the Gulf County Clerk’s Office,
1000 Cecil G. Costin Sr. Blvd., Port St. Joe, Florida, 32456. Bids will be opened at this same location on
December 9, 2013 at 10:00 a.m. Eastern Time.

The Board of County Commissioners reserves the right to waive informalities in any bid, to accept and/or reject
any or all bids, and to accept the bid that in their judgment will be in the best interest of Gulf County. A
mandatory Pre-Bid Conference shall be held at the office of Preble-Rish, Inc., 324 Marina Drive, Port St. Joe,
Florida (850) 227-7200 at 10:00 am Eastern Time, November 21, 2013.

All bids shall remain firm for a period of sixty days after the opening. All bidders shall comply with all
applicable state and local laws concerning licensing registration and regulation of contractors doing business in
the State of Florida.

If you have any questions, please call Clay Smallwood at (850) 227-7200.

BOARD OF COUNTY COMMISSIONERS
GULF COUNTY, FLORIDA
Isl Tan Smiley, Chairman

Advertise: November 14, 2013 — The Star
Advertise: November 8, 2013 — News Herald
Ad #2013-129 and Ad#2013-130

Invoice: Acct#4522382/Gulf County BOCC
Ad Size: Legais
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PUBLIC NOTICE

The Gulf County Enterprise Zone Development
Agency will meet Thursday, November 21, 2013, at
12:00 noon, E.T., 1000 Cecil G. Costin Sr., Blvd., of
the Robert M. Moore Administration Building, Gulf
County Courthouse Complex in Room 307.

The only topic to be discussed will be the Enterprise
Zone boundary changes.

The public is welcome to attend.

Ad #2013-122

Date: 11/7/13

Publish: 1 time in the Legals
Bill: GCBOCC
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Florida Department of Business Support Rick Scott, Governor
Law Enforcement Office of Criminal Justice Grants Pam Bondi, Attorney General

Post Office Box 1489 Jeff Atwater, Chief Financial Officer
Gerald M. Bailey Tallahassee, FL 32302-1489 Adam Putnam, Commissioner of Agriculture
Commissioner (850) 617-1250

www.fdle.state fl.us

October 30, 2013

The Honorable Tynalin Smiley
Chairman, Gulf County

Board of County Commissioners
1000 Cecil G. Caostin, Sr. Boulevard
Port St. Joe, FL 32456

{42 Hd 9- AONEINZ

Re: Federal Fiscal Year (FFY) 2013 Edward Byrne Memorial Justice Assistance Grant (JAG)
Program — Florida JAG Direct

Dear Chairman Smiley:

The Florida Department of Law Enforcement (FDLE) has received an award from the United States
Department of Justice (USDQJ) for FFY 2013 JAG funds. These grant funds are distributed to units
of local government based on local crime statistics reported to FDLE.

FDLE has allocated $ 1,643.00 from this award for use by your agency, in accordance with the
Florida JAG Direct distribution provision of Chapter 11D-9, Florida Administrative Code. Please note
these funds require quarterly performance reporting along with monthly or quarterly expenditure
reporting. Specific program requirements for these JAG funds and general instructions regarding
the application process and a list of federal purpose areas can be found at
http://www fdle.state.fl.us/Content/grants/iagd.aspx.  Applications that do not comply with the
instructions or do not include all required information will be returned for inclusion of the missing

information or will have a special condition withholding funds placed on the grant at the time of
award.

Recipients must apply on-line using FDLE's grant management system, Subgrant Information
Management On-Line (SIMON). Simon can be accessed at http:/simon.fdle.state.fl.us. The Project

Start and End Dates in the on-line application should reflect the period February 1, 2014 through
June 30, 2014,

Application completion will require an “Announcement Code” which is a security feature allowing
access to the application. The Announcement Code is JAGD1314. Note that this Code will be
activated on October 28, 2013. Application completion will not be possible without the

announcement code. A user manual and video tutorial are available online to assist with completing
this application.

The deadline for this on-line submission is Tuesday, December 3, 2013 at 5:00 p.m. at which time
the announcement code will be deactivated.

Service - integrity * Respect » Quality

24



Chairman Tynalin Smiley
October 30, 2013
Page Two

In addition to the on-line submission, recipients must print out the completed application and
required certifications and submit two hard copies (with original signatures) to:

Office of Criminal Justice Grants

Florida Department of Law Enforcement
2331 Phillips Road

Tallahassee, FL 32308

The deadline for this hard copy submission is Friday, December 20, 2013.

The Department does not discriminate, and prohibits subgrant recipients from discriminating, on the
basis of race, color, religion, national origin, sex, disability, or age in the delivery of services or
benefits or in employment.

| would also like to notify you of significant changes occurring within FDLE’s Office of Criminal
Justice Grants (OCJG). As you may be aware, Mr. Clayton Wilder recently retired as Administrator
of OCJG after 43 years of dedicated service to the State of Florida. OCJG has also recently filled
additional key vacancies due to other member retirements and promotions. We appreciate your
understanding and patience as we complete this transition, and look forward to working with you to
complete awarded projects with Byme/JAG federal funding. Please contact me or Planning
Manager Annamarie Whatley at (850) 617-1250 if you have any questions or we can be of further
assistance.

Sincerely,

@@W@u@

Petrina Tuttle Herring
Administrator

PTH/al

cc: Local Law Enforcement Agency

25
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— |
DEPARTMENT
OF REVENLE

Executive
Director
Marshall Stranburg

October 28, 2013

Honorable Rebecca L. Norris, Clerk of Court
Gulf County Board of Commissioners

1000 Cecil G. Costin Sr. Blvd., Room 148
Port St. Joe, Florida 32456

G2 Md = ABHELD

Re: Maximum Millage Levy Calculation Final Disclosure

Dear Ms. Norris:

The Department of Revenue has reviewed the maximum millage levy calculation final
disclosure documents submitted by your taxing authority. The Department’s review included
documents relating to the millage levying processes and the total taxes levied by your
principal taxing authority and any dependent special districts and MSTUs (for counties).
Based on the documents submitted for all these entities, the Department has determined that
your taxing authority is in compliance with the maximum total taxes levied requirements, and
thus the maximum millage levy requirements, of s. 200.065(5), Florida Statutes.

This determination applies only to the maximum millage levy requirements of section
200.065(5), Florida Statutes. Findings regarding the TRIM certification requirements of
section 200.065, Florida Statutes, will be sent in a separate letter.

. e
Sincerely, '

yd
\_______/) .
James McAdams, Director
Property Tax Oversight Program
JM/ukc # 33.01

Child Support Enforcement — Ann Coffin, Director » General Tax Administration — Maria Johnson, Director
Property Tax Oversight - James McAdams. Director » Information Services -Damu Kuttikrishnan, Director

www.myflorida.com/dor 26
Taliahassee, Florida 32399-0100
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-
DEPARTMENT
OF REVENLE

Executive
Director
Marshall Stranburg

October 28, 2013

Honorable Rebecca L. Norris, Clerk of Court
Gulf County Board of Commissioners

1000 Cecil G. Costin Sr. Blvd., Room 148
Port St. Joe, Florida 32456

G Hd - AGHENN

Re: Truth in Millage (TRIM) Certification

Dear Ms. Norris:

The Department of Revenue has reviewed the millage certification documents submitted by
your taxing authority and determined that it meets the certification requirements of
subsections 200.065(1)-(4), (6)-(12), (14) and (15), Florida Statutes. The Department has
found no violation of the requirements of the listed subsections and accordingly accepts your
certification as meeting the stated requirements.

This determination applies only to the TRIM certification requirements in the listed
subsections of section 200.065, Florida Statutes. A determination regarding the maximum

millage levy requirements of section 200.065(5), Florida Statutes, will be sent in a separate
notice.

Sincerely,

James McAdams, Director
Property Tax Oversight Program

JM/ukc # 33.01

Child Support Enforcement — Ann Coffin, Director « General Tax Administration — Maria Johnson, Director
Property Tax Oversight - James McAdams. Director e Information Services — Damu Kuttikrishnan, Director

www.myflorida.com/dor 27
Tallahassee, Florida 32399-0100
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The Arbitrage Group, Inc.

R

October 30, 2013

Ms. Sherry E. Herring
Budget & Finance Officer
Gulf County Clerk of Courts

1000 Cecil B. Costin, Sr. Boulevard, Room 148
Port St. Joe, Florida 32456

$14,745,000
Gulf County, Florida
Gas Tax Revenue Refunding Bonds
Series 2006

Dear Ms. Herring:

Attached please find our rebate report for the above noted bonds for the period September 12, 2006 to

September 12, 2013. This report indicates that there is no rebate liability for the Bonds as of the
September 12, 2013 Rebate Computation Date.

The next Computation Date is September 12, 2014. We will be in contact with you at that time. If
you have any questions or comments please do not hesitate to contact me at (713) 522-8527.

Very truly yours,

The Arbitrage Group, Inc.

H. Troy Merrill
Partner

w€:2 Wd G- AONEIOL
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y
4

**Complete Report on file with Clerk**
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UNITED STATES DEPARTMENT OF COMMERCE
Economics and Statistics Administration

U.S. Census Bureau

Washington, DC 20233-0001

Suspension of the 2014 Boundary and Annexation Survey

The U. S. Census Bureau has suspended the Boundary and Annexation Survey (BAS) in fiscal
year (FY) 2014, which runs from October 1, 2013 to September 30, 2014. The FY 2014 budget
for the Department of Commerce and the Census Bureau reflects an effort to balance the desire
to fund the many important statistical programs and services the Census Bureau provides within
the current budget environment. That effort required the Census Bureau to make some difficult
resource allocation decisions that unfortunately resulted in the suspension of the BAS in 2014.

What is the BAS?

The Census Bureau conducts the BAS to provide state, county, minor civil division, and local
governments; as well as tribal governments the opportunity to submit changes to their legal
boundaries, names, and governmental status effective on or before January 1 of the survey year.
However, a subset of the 40,000 legal governments nationwide forms the core ‘reporting
universe’ for BAS production each year. The reporting universe consists of governments known
to experience boundary changes. The BAS is voluntary and every legal government has the
opportunity to participate. In the 2013 BAS, 2,522 governments reported boundary updates.

The Census Bureau works closely with the U. S. Bureau of Indian Affairs to ensure that the BAS
reflects official boundaries for federally recognized American Indian reservations, off-
reservation trust lands, and tribal subdivisions.

What are the exceptions from the suspension?

There are two exceptions to the processing of legal boundary updates in fiscal year 2014. The
Census Bureau will continue to process National Standard code changes, new incorporations,
disincorporations, and name changes due to our agreement with the U. S. Geological Survey.
The Census Bureau, also, maintains the Federal Information Processing Series (FIPS) codes for
all federal, state and local governments separate from the BAS program as well as tribal
governments. In addition, the Census Bureau will continue to process legal boundary updatgsas
part of the Special Census Program and Geographically Updated Population Certification
Program. To learn more about these programs, please visit the Census Bureau website at
http://www.census.gov

The result of your 2013 BAS submissions

Hd 9- AONEI

We completed the updates of all the materials submitted for the 2013 BAS before August 203
into the MAF/TIGER database. There will be no material created such as PDF maps or BA¥,
forms to verify your submission from 2013 BAS. We will post shapefiles containing the updates
in March 2014 to the Census Bureau website.

\\\n,k\:séé

census.gov



Fax Server 10/30/2013 2:37:10 PM DPAGE 2/002 Fax Server

If boundaries are submitted in FY14

With the suspension of the 2014 BAS, the Census Bureau will not solicit boundary updates
from local and tribal governments. If governments submit boundary information such as
annexation notifications, map submissions, and digital updates during FY 14 then the Census
Bureau will hold those materials in preparation of the 2015 BAS.

Contact Information

If you have any questions about this statement on the 2014 BAS, please e-mail
<geo.bas@census.gov>, or visit <http://www.census.gov/geo/partnerships/bas.html>.

Please direct all written correspondence to:

BAS Legal Areas Team
Geographic Areas Branch

U. S. Census Bureau
Washington, DC 20233-7400
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